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Sanitary Sewer System Capital Program

2007-2011 Adopted Capital Improvement Program

2006-2007 Project Approximate Locations: (North)
A) Everygroom Sewer
B) Forest-Rosa Sewer
C) Fourth Interceptor
D) San Tomas Aquino Creek Trunk
E) 60" Brick Interceptor
F) 60" RCP

G) 84" RCP Interceptor
H) Fourth Ward Area
I) Hobson-Walnut Area
J ) Rosemary Area
K) Trimble-Morrill Sewer
L) 30" Old Bayshore Supplement
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Sanitary Sewer System Capital Program

2007-2011 Adopted Capital Improvement Program

2006-2007 Project Approximate Locations:(South)
M) Alum Rock Avenue Sanitary Sewer 5 ) Cheney Drive Sanitary Sewet
N) East San Jose
O) Julian-Sunol Sewer
P) Monterey-Riverside Sewer
Q) Infilitration Reduction
R) Edenvale Sanitary Sewer Supplement Phase V
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Sanitary Sewer System Capital Program

2007-2011 Adopted Capital Improvement Program

Overview

Introduction

The Sanitary Sewer System of the City of San
Jose consists of approximately 2,150 miles of
sewer mains ranging in diameter from 6 to 90
inches. The system serves the City, as well as
three other jurisdictions, and conveys sewage
to the San Jose/Santa Clara Water Pollution
Control Plant (WPCP). The replacement
value of the system is estimated at
approximately $1 billion.

The 2007-2011 Adopted Capital
Improvement Program (CIP) provides
funding of $122.8 million, of which $55.1
million is allocated in 2006-2007.

This program is part of the Environmental
and Utility Services City Service Area (CSA)
and supports the following outcome: Reliable
Utility Infrastructure.

Program Priorities and Objectives

The majority of funds in the Sanitary Sewer
System Capital Program are used to construct
sewer improvement projects. Construction
projects in the Adopted CIP fall into one of
two categories: (a) enhance sewer capacity in
substantially built-out areas and/or less-
developed areas; or (b) rehabilitate existing
sewers, with higher priorities given to those
with extensive, severe deterioration. A
project that will enhance capacity and
rehabilitate existing sewers is considered a
rehabilitation project for the purpose of this
budget. Emphasis is placed on larger lines
within each category.

Capacity-enhancement projects are selected
by utilizing a computerized sewer flow model
(which utilizes the San Jose 2020 General Plan

to project sewage flows in the system), City
maintenance records, and flow monitoring to
identify sewer capacity constraints.
Expenditures for capacity-enhancement
projects total $37.8 million, or roughly, 36%
of construction projects in this CIP.

Rehabilitation projects are selected based on
hydrogen sulfide studies (that analyze pipe
corrosion), condition assessment studies,
maintenance records and reports, and actual
pipe failures, whether due to pipe corrosion
or other physical deficiencies. The actual
condition of candidate projects is verified by
internal videotape inspections, which are then
evaluated to establish project priorities.
Expenditures for rehabilitation projects total
$68.5 million over the next five years, or
roughly 64% of construction projects in this
CIP.

Sources of Funding

The primary funding sources for the 2007-
201 i Adopted Sanitary Sewer System CIP are
the Sewer Service and Use Charge (SS&UC)
Fee, Sanitary Sewer Connection Fee, and
"Joint Participation" contributions from the
City of Santa Clara, the County Sanitation
Districts 2-3, and the West Valley Sanitation
District for the share of their use of San Jose
sewer lines. Among these revenues, the
SS&UC fees continue to be the primary
funding source for the program. For this
Adopted CIP, the annual transfer totals
$15,375 million in 2006-2007 and $14,475
million for each of the remaining years of the
CIP. This compares to annual transfers of
$14,475 million in each year of the 2006-2010
Adopted CIP. The transfer is higher in 2006-
2007 to fund a couple of additional projects.
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Sources of Funding (Cont*d.)

The funding level in this CIP does assume
rate increases to SS&UC fees beyond the
current Council-approved, three-year 4.5%
rate increase strategy, approved as part of the
2004-2005 Adopted Operating Budget, in
order to continue to fund the rehabilitation
projects in this CIP and meet other needs
supported by this fund. Further discussion
concerning changes to this fee are provided in
the 2006-2007 Adopted Operating Budget.

The Sanitary Sewer Connection Fee is
charged for connecting to the City's sewer
system. The fees collected may only be used
for the construction and reconstruction,
including land acquisition, of the San Jose
sanitary sewer system. The fee is based on the
number of single and multi-family residential
units built and the acres developed on
commercial and industrial properties. As
these activities are projected to remain stable
throughout the 2007-2011 CIP, the Sanitary
Sewer Connection Fee revenues are consistent
with the prior CIP. These revenues total $5.7
million in the 2007-2011 Adopted CIP, which
represents an increase of only 1.5% from the
2006-2010 Adopted CIP estimate of $5.6
million.

"Joint Participation" contributions are based
on the eligible project expenditures within the
five-year CIP and the percentage of reserved
capacity of the joint sewer of the participating
agency. These contributions total S3.2 million
through the 2007-2011 Adopted CIP, which
represents an 18% decrease from the 2006-
2010 Adopted CIP estimate of $3.9 million.
This change reflects a decrease in eligible
project expenditures funded in the 2007-2011
Adopted CIP.

Program Highlights

Interceptor System Construction and
Rehabilitation

In general, an interceptor can be defined as a
large pipe built by the City to serve as arterial
collectors- In addition, interceptors are
expected to carry flows from the collector
sewers in the drainage basin to the point of
treatment or disposal of the wastewater.
These sewers normally follow valleys or
natural streambeds of the drainage area.
Three interceptor sewers, with an additional
interceptor currently under construction,
define the North San Jose Interceptor System.
The interceptor system is generally located on
Fourth Street and Zanker Road in North San
Jose. The system collects sewage from all the
area-wide and local sewer systems of the City
and conveys it to the Water Pollution Control
Plant. The total number of interceptors
within the City depends on the demands of
the sewer system according to the City's
General Plan.

Based on the selection criteria, the most
prominent projects in the 2007-2011 CIP
continue to be those related to the
construction and/or rehabilitation of the
North San Jose Interceptor System. The
North San Jose Interceptor System is a
collection of very large sanitary sewer pipes
with diameters ranging from 54-inches to 90-
inches. The North San Jose Interceptor
System Master Plan was drafted in 1986, and
was updated in 2002. The recent study,
entitled San Jose North Interceptor Facility Plan
Report, assessed the hydraulic conditions of
the large sewers, determined the level of
corrosion in the pipelines, and validated
capacity of the system. The update was
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Interceptor System Construction and
Rehabilitation (Cont'd.)

necessary due to significant changes in the
system's hydraulics and in the condition of the
sewer infrastructure (pipeline and junction
structures) since the initial study in 1986. The
findings from the study have been
incorporated in the development of the 2007-
2011 CIP.

It is anticipated that completion of the Fourth
Interceptor and complete rehabilitation of the
additional interceptors will extend beyond the
2007-2011 CIP program. Capital
improvements to the interceptor system
consist of large, inter-related projects that
must be staged in a specified sequence for
logical construction of the system. The delay
of one project will likely delay successive
projects. However, construction of these
projects must be staged so that the discharge
flow cap placed on the WPCP will not be
exceeded. To meet this requirement, the City
also implemented the South Bay Water
Recycling Program (SBWR) and the
Inflow/Infiltration (I&I) Reduction Program
as priority commitments for the City. The
I&I Reduction Program is discussed in detail
below under the heading "Other Highlights".

Presently, the City has three major sewer
interceptors that originate at the intersection
of Seventh and Empire Streets and continue
northward to the WPCP, mostly along the full
length of Zanker Road. A new Fourth Major
Interceptor is also currently under
construction. The three older interceptors are
referred to by the following descriptive
names:

• The 60-inch Brick Interceptor, which
is approximately 100 years old.

• The 60-inch Reinforced Concrete
Pipe (RCP) Interceptor, which was
installed in the 1960s.

• The 84-inch RCP Interceptor,
installed in the 1970s.

The status of the interceptor improvements is
as follows:

60-Inch Brick Interceptor

Completed Phases:

• Phase II was replaced between
Highway 237 and Tasman Drive.

• Phase III, between Tasman and
Daggett Drives was rehabilitated.

• Phase IV, from Daggett Drive to
Trimble Road, was replaced in
conjunction with Phase IV of the
Fourth Interceptor.

• Phase V, from Trimble Road to Old
Bayshore Highway, was completed in
2003 in conjunction with the
construction of Phase V of the Fourth
Interceptor project.

• Phase IB, between the WPCP and
Highway 237.

Phases to be Completed:

• Phase VI, from Old Bayshore Highway to
Commercial Street remains in service and
needs to be abandoned and replaced with
the Fourth Interceptor, Phase VI
project, currently scheduled for award in
2008-2009.
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60-Inch RCP Interceptor (Cont'd.)

Completed Phases:

• Phase I was replaced between the
WPCP and Highway 237.

• Phase II, between Highway 237 and
Tasman Drive, was replaced with an
84-inch diameter pipe with Phase IB
of" the 60-Inch Brick Interceptor.

• Phase III, between Tasman and
Daggett Drives, was replaced in
conjunction with Phase III of the
Fourth Interceptor.

• Phase IV, from Daggett Drive to
Trimble Road was recently
rehabilitated.

• Phase V, from Trimble Road to Old
Bayshore Highway, was completed in
September 2003.

• Phases VI and VII of the 60-inch RCP
Interceptor were already rehabilitated
between Old Bayshore Highway and
Hedding Street.

84-Inch RCP Interceptor

Phases I and II (north of Daggett Drive) do
not require rehabilitation or replacement at
this time.

Completed Phases:

• Phases III and IV, between Tasman
and Trimble Road, were rehabilitated
in conjunction with the 60-Inch Brick
Interceptor Phase III and 60-Inch
RCP Interceptor Phase IV projects.

• Phase V, from Trimble Road to Old
Bayshore Highway, awarded in

November 2003 in conjunction with
the 60-Inch Brick Interceptor Phase V
project, was in beneficial use in March
2005.

Phases to be Completed:

• Phase VI, on 4th Street between Old
Bayshore Highway and Commercial
Street was awarded in June 2005 with
completion scheduled in 2006-2007.

• Phase VII is currently scheduled for
award in 2007-2008.

Fourth Interceptor

Completed Phases:

• Phases I, II, III and IV were
constructed between the WPCP and
Trimble Road.

• A soil bed filter for odor mitigation
has been constructed near Daggett
Drive.

• Phase V, between Trimble Road and
Old Bayshore Highway, was
completed in September 2003.

Phases to be Completed:

• Completion of Phase VI of the
project, located on Fourth Street
between Old Bayshore Highway and
Commercial Street, is scheduled for
award in 2008-2009, as reflected in the
Adopted CIP. Additional funding
must be allocated in order to fully
fund the project. Subsequent CIP
revisions will further refine the scope
and budget for the project.
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Fourth Interceptor (ContU)

Phases to be Completed: (Cont'd.)

• Phase VII of the project, between
Commercial and Empire Streets, will
require additional funding to
accumulate in 2011-2012 in order to
fully fund the project. Like Phase VI,
subsequent CIP revisions will further
refine the scope and budget for the
project.

With regard to the Fourth Interceptor, the
first five phases of this new interceptor have
been constructed. When completed, the
Fourth Interceptor would also allow one of
the three older interceptors to be removed
from service during dry weather periods for
the purpose of routine maintenance or
rehabilitation. Such flexibility is important,
but currently not available in all reaches of the
system.

Other Highlights

In addition to interceptor improvements,
funding toward other programs is included in
this document, subject to budgetary
constraints. These include Sanitary Sewer
System Flow Monitoring and Master Planning
Program, Inflow and Infiltration (I&I)
Reduction Program, and Neighborhood
Sewer Improvement Program. The existing
San Jose Sanitary Sewer Master Plan, which
evaluates sanitary sewers throughout San Jose,
is more than 10 years old. In fall 2002, the
City initiated a new Sanitary Sewer Master
Plan.

The new San Jose Sanitary Sewer Master Plan
for the north, south, and central areas was
completed in June 2004. The Sanitary Sewer
Master Plan for the east and west areas is
anticipated to begin in future years. After the
completion of in-depth capacity and condition
assessment programs, the consultant
agreements for flow monitoring services will
be awarded. Once the Master Plan is
completed, it will help identify sewer capacity
deficiencies in the existing system, and
projected additional capacities required to
meet future demands.

The Flow Monitoring and Master Planning
Program will supplement the number of sites
where the City may monitor sewer system
flow rates. This information will be useful in
daily operations and maintenance activities,
the master planning of the sanitary sewer
system, and sewage diversion operations. In
diversion operations, City staff or contractors
divert sewage flows from one line to another
so that a sewer may be replaced or
rehabilitated. Data from the flow monitoring
program aids in confirming that the adjacent
system is capable of conveying the additional
flow without creating a sanitary sewer
overflow.

The I&I Reduction Program is a key element
of the Environmental and Utility Services
CSA Business Plan. This program is intended
to rehabilitate portions of the sewer system
where groundwater and other sources of
water (besides sewage) enter the sewers. It is
known that certain areas of the City are prone
to I&I. The goal of the I&I Reduction
Program is to decrease the flow to the WPCP
and help continue to meet the discharge flow
cap. The program operates in conjunction
with the Flow Monitoring Program to identify
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areas of the system that have substantial I&I,
construct improvements to reduce I&I, then
measure the reduction in flow following those
improvements. Funding to the I&I
Reduction Program of $10.5 million is
allocated over the next five years, representing
an increase from the 2006-2010 Adopted CIP
allocation of $8.9 million.

In recognition of the City Council's attention
to neighborhood services, the Adopted
Sanitary Sewer CIP also directs additional
expenditures over the next five years toward
the improvement of local neighborhood
sewer systems. Generally, older
neighborhoods benefit from this program
because of the age and structural deterioration
of their local sewers. The sewers may also
warrant upsizing or downsizing to reflect
changes in the drainage basin, sewage flows,
and patterns over time, In this five-year CIP,
the neighborhood sewer program includes
projects to rehabilitate and/or replace sewers
in the East San Jose, Forest-Rosa, Hobson-
Walnut, and Rosemary neighborhoods.

Funding totaling $2.2 million is allocated in
2005-2006 through 2007-2008 for the
rehabilitation of the Willow-Union Trunk
Sewer Project This project will evaluate and
rehabilitate portions of the trunk sewer that
have deteriorated due to corrosion,
groundwater infiltration, or settlement.

In the 2007-2011 Adopted CIP,
approximately $29.0 million is allocated for
the Edenvale Sanitary Sewer Supplement
Phase VA & VB projects. The projects will

provide increased sewer capacity for the
southern portions of San Jose, including the
Edenvale Redevelopment Area, North Coyote
Valley, and existing South San J ose
neighborhoods. Construction of this phase of
the Edenvale project also improves capacity
in the Monterey-Riverside sewer collection
system.

Major Changes from the 2006-2010
Adopted CIP

Major changes from the 2006-2010 Adopted
CIP include the following:

• New funding of $2.7 million for the
Central Interceptor Sewer Rehabilitation
project beginning in 2009-2010 with
construction in 2010-2011.

• Additional funding for the Edenvale
Sanitary Sewer Supplement, Phase V
project in the amount of $2.6 million,
within the five-year period represented in
this CIP, to reflect scope changes and the
reprogramming of this project into two
separate project awards in 2006-2007
(Phase VA) and 2007-2008 (Phase VB).

• New funding of $2.3 million for the
Almaden Road Supplement Sewer
Rehabilitation (South) project beginning
in 2009-2010 with construction in 2010-
2011.

• New funding of $2.2 million for the
Julkn-Sunol Supplement Sewer
Rehabilitation project beginning in 2009-
2010 with construction in 2010-2011.
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• New funding of $2.0 million for the
Almaden Road Supplement Sewer
Rehabilitation (North) project beginning
in 2009-2010 with construction in 2010-
2011.

• Additional funding of $1.6 million in the
Inflow and Infiltration Reduction
appropriation during the 2007-2011
Adopted CIP as compared to the 2006-
2010 Adopted CIP.

• New funding of $1.5 million for the
Union/Almaden Oak Sanitary Sewer
Rehabilitation project beginning in 2009-
2010 with construction in 2010-2011.

• New funding of $1.0 million for the
design and construction of the Alum
Rock Avenue Sanitary Sewer
Rehabilitation project in 2006-2007.

• New funding of $600,000 for the
Interceptor Cleaning project in 2006-
2007.

• New funding of $500,000 for the design
and construction of the Cheney Drive
Sanitary Sewer Rehabilitation project in
2006-2007.

• New funding of $300,000 for the design
and construction of a Hydrogen Peroxide
Injection Station in 2006-2007.

• Reduction of $4.1 million in the
Miscellaneous Rehabilitation Projects
appropriation during the 2007-2011

Adopted CIP as compared to the 2006-
2010 Adopted CIP.

Operating Budget Impact

All the projects in the Adopted Sanitary Sewer
CIP rehabilitate or replace existing sewers in
order to avoid possible future maintenance
costs and therefore do not incur additional
long-term operating and maintenance costs.

Council Approved Revisions to the
Proposed Capital Improvement Program

During the June budget hearings, the City
Council approved the rebudgeting of $9.0
million for twelve projects: Inflow and
Infiltration Reduction ($3.0 million),
Miscellaneous Rehabilitation Projects ($2.0
million), 84" RCP Interceptor, Phases VB,
VIB, VII & VIIA ($1.5 million), Hobson-
Walnut Area ($927,000), Flow Monitoring
Program (Master Planning) ($900,000),
Willow-Union Trunk Sewer ($450,000),
Rosemary Area ($150,000), San Tomas
Aquino Creek Trunk ($50,000), East San Jose
($22,000), Monterey-Riverside Supplement
($20,000), Monterey-Riverside Sewer Phase V
($10,000) and CIP Database Enhancement
($9,000).

In addition, two new projects were approved:
Interceptor Cleaning ($600,000) and
Hydrogen Peroxide Injection Station
($300,000). These projects had been
inadvertently omitted from the Proposed
Capital Budget.
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Source of Funds

SOURCE OF FUNDS

Redevelopment Capital Projects Fund

Revenue from Other Agencies:
Redevelopment Agency
- Gateway East Sanitary Sewer

Improvements

Total Redevelopment Capital
Projects Fund

Sanitary Sewer Connection Fee Fund

Beginning Fund Balance
Revenue from Other Agencies:
Sanitary Sewer Joint Participation

- CSD 2-3/City Joint Projects
~ Maintenance Agreements
- Santa Clara/City Joint Projects
- WVSD/City Joint Projects
Taxes, Fees & Charges:
Sanitary Sewer Connection Fees
Contributions, Loans and
Transfers from:
Capital Funds
- Transfer from Branch Libraries

Bond Projects Fund

Estimated
2005-2006

240,562

240,562

2006-2007 2007-2008

15,000

15,000

16,535,242

97,000
77,000

953,000

1.047,000

13

1

,948,668

219,000
77,000

600.000

,073,000

1

1

,035,668

90,000
77,000

580.000

,161,000

2008-2009 2009-2010

1,482,668 627,668

77,000 77,000

525,000 450,000

1,140,000 1,140,000

2010-2011

77,000

310,000

1,140,000

5-Year
Total

15,000

15,000 *

1,195,668 13,948,668*

309,000
385,000

2,465,000

5,654,000

The 2007-2008 through 2010-2011 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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Source of Funds

SOURCE OF FUNDS (CONTD.)

Sanitarv Sewer Connection Fee Fund

Interest Income
- Interest from Connection Fees
Reserve for Encumbrances

Total Sanitary Sewer Connection
Fee Fund

Sewer Service and Use Charge
Capital Improvement Fund

V
- 

54

Beginning Fund Balance
Contributions, Loans and
Transfers from:
Special Funds

Estimated
2005-2006

112,000
3,658,426

22,479,668

21,468,633

2006-2007

38,000

15,955,668

22,913,858

2007-2008

41,000

2,984,668

4,759,858

2008-2009

40,000

3,264,668

1,604,858

2009-2010

40,000

2,334,668

527,858

2010-2011

40,000

2,762,668

816,858

5-Year
Total

199,000

22,960,668 *

22,913,858 *

- Transfer from Sewer Service and
Use Charge Fund

Interest Income
Reserve for Encumbrances

Total Sewer Service and Use
Charge Capital Improvement
Fund

TOTAL SOURCE OF FUNDS

14,475,000

794,000
17,003,225

15,375,000 14,475,000

861,000 775,000

14,475,000 14,475.000

729,000 623,000

14,475,000 73,275,000

662,000 3,650,000

53,740,858 39,149,858 20,009,858 16,808,858 15,625,858 15,953,858 99,838,858*

76,461,088 55,120,526 22,994,526 20,073,526 17,960,526 18,716,526 122,814,526*

* The 2007-2008 through 2010-2011 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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Construction Projects
Capacity tmprovement Projects

30" Old Bayshore Supplement
Monterey-Riverside Supplement
1. Edenvale Sanitary Sewer

Supplement, Phases VA
andVB

2. Miscellaneous Projects

Total Capacity Improvement
Projects

Rehabilitation Projects

60" Brick Interceptor, Phase 1B
Almaden Road Supplement
Sewer Rehabilitation (North)
Almaden Road Supplement
Sewer Rehabilitation (South)
Central Interceptor Sewer
Rehabilitation
East San Jose
Fourth Ward Area
Gateway East Sanitary Sewer
Improvements
Julian-Sunol Supplement Sewer
Rehabilitation
San Tomas Aquino Creek Trunk
San Tomas Expressway Trunk
Third Ward Area
Trimble-Morrill Sewer

2007-2011

Estimated
2005-2006

260,000
680,000

1,578,000

2,518,000

7,735,000

1,216,000
1,143,000

241,000

1,483,000
133,000
600,000
580,000

Adopted Capital Improvement Program
Use of Funds

2006-2007 2007-2008 2008-2009

401,000
20,000

18,919,000 8,567,000 1,502,000

1,828,000 430,000 450,000

20,767,000 8,997,000 2,353,000

290,000

41,000

15,000

50,000

2009-2010

3,506,000

1,200,000

4,706,000

122,000

166,000

161,000

129,000

2010-2011

1,000,000

1,000,000

1,909,000

2,167,000

2,535,000

2,021,000

5-Year
Total

3,907,000
20,000

28,988,000

4,908,000

37,823,000

290,000
2,031,000

2,333,000

2,696,000

41,000

15,000

2,150.000

50,000

Union/Almaden Oak Sanitary
Sewer Rehabilitation

184,000 1,360,000 1,544,000
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Use of Funds

USE OF FUNDS (CONTD.)

Construction Projects

Rehabilitation Projects

3.

4.

5.

6.
7.

84" RCP Interceptor,
Phases VB.VIB, VII, &VIIA
Alum Rock Avenue Sanitary
Sewer Rehabilitation
Cheney Drive Sanitary
Sewer Rehabilitation
Forest-Rosa Sewer
Fourth Interceptor, Phases
VI & VII

8. Hobson-Walnut Area
9. Hydrogen Peroxide Injection

Station
10. Inflow and Infiltration

Reduction
11. Interceptor Cleaning
12. Miscellaneous Rehabilitation

Projects
13. Monterey-Riverside Sewer,

Phase V
14. Rosemary Area
15. Willow-Union Trunk Sewer

Total Rehabilitation Projects

Total Construction Projects

Non-Construction

General Non-Construction

CIP Action Team
CIP Database Enhancement

Estimated
2005-2006

4,000
1,000

2006-2007 2007-2008 2008-2009 2009-2010 2010-2011
5-Year
Total

5,940,000

1,134,000
90,000

35,000

2,459,000

8,616,000

63,000

885,000
1,336,000

33,689,000

36,207,000

3,537,000

1,000,000

500,000

330,000
3,063,000

1,134,000
300,000

5,600,000

600,000
6,500,000

10,000

230,000
873,000

24,073,000

44,840,000

7,013,000

16,000
101,000

400,000

500,000

1,267,000

19,000

9,316,000

18,313,000

12,500,000

500,000

500,000

307,000

13,807,000

16,160,000

2,

2,

3,

8,

12,

008,000

000,000

500,000

,270,000

,976,000

30,000

2,000,000

1,000,000

13,022,000

14,022,000

10,550,000

1,000,000

500,000

346,000
17,702,000

1,134,000
300,000

10,500,000

600,000
12,000,000

1,584,000

230,000
892,000

68,488,000

106,311,000

9,000 9,000
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Use off Funds
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USE OF FUNDS (CONrD.)

Non-Construction

General Non-Construction

Estimated
2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 2010-2011

Total General Non-Construction 3,387,000 4,454,000 1,562,000 2,726,000 2,940,000 3,035,000

Contributions, Loans and Transfers to General Fund

City Hall Operating and 5,000
Maintenance ___
Total Contributions, Loans and
Transfers to General Fund

5,000

5-Year
Total

City Hall Furniture, Fixtures and
Equipment
City Hall Occupancy
Public Works Equipment
Maintenance and Replacement
Real Estate Appraisal Retention
16. Fee Administration
17. Flow Monitoring Program

(Master Planning)
18. Geographic Information

System (GIS)
19. Payments to West Valley

Sanitation District
20. Permit Review and

Inspection for Outside
Agencies

21. Preliminary Engineering
22. Program Management
23. Public Works Engineering

Services Equipment
(Materials Lab)

6,000

6,000
26,000

57,000
63,000

1,494,000

205,000

10,000

75,000

1,001,000
400,000

39,000

101,000
3,050.000

37,000

10,000

75,000

725,000
410,000

37,000

106,000
150,000

38,000

10,000

75,000

730,000
415.000

38,000

111,000
1,292,000

39,000

10,000

75,000

740,000
420,000

39,000

117.000
1,428,000

40,000

10,000

75,000

780,000
450,000
40,000

123.000
1,500,000

41,000

10,000

75,000

785,000
460,000
41,000

558,000
7,420,000

195,000

50,000

375,000

3,760,000
2,155,000

195,000

14,717,000



Sanitary Sewer System Capital Program

2007-2011 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONT D.)

Non-Construction

Contributions, Loans and Transfers

City Hall Debt Service Fund
Total Contributions, Loans and
Transfers to Special Funds

Total Non-Construction
Ending Fund Balance

TOTAL USE OF FUNDS

Estimated
2005-2006

to Special

3,392,000
36,862,088

76,461,088

2006-2007

Funds

31,000
31,000

4,485,000
5,795,526

55,120,526

2007-2008

32,000
32,000

1,594,000
3,087,526

22,994,526

2008-2009

32,000
32,000

2,758,000
1,155,526

20,073,526

2009-2010

32,000
32,000

2,972,000
2,012,526

17,960,526

2010-2011

32,000
32,000

3,067,000
1,627,526

18,716,526

5-Year
Total

159,000
159,000

14,876,000
1,627,526*

122,814,526*

< * The 2006-2007 through 2009-2010 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of same funds.



Sanitary Sewer System Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

TOTAL RESOURCES

Construction Projects

Capacity Improvement Projects
Monterey-Riverside Supplement

1. Edenvale Sanitary Sewer Supplement,
Phases VA and VB

2. Miscellaneous Projects

Total Capacity Improvement Projects
Rehabilitation Projects

60" Brick Interceptor, Phase 1B
East San Jose
Gateway East Sanitary Sewer
Improvements
San Tomas Aquino Creek Trunk

3. 84" RCP Interceptor, Phases VB. VIB,
VII.&VHA

4. Alum Rock Avenue Sanitary Sewer
Rehabilitation

5. Cheney Drive Sanitary Sewer
Rehabilitation

6. Forest-Rosa Sewer
7. Fourth Interceptor, Phases VI & VII
8. Hobson-Walnut Area
9. Hydrogen Peroxide Injection Station
10. Inflow and Infiltration Reduction
11. Interceptor Cleaning
12. Miscellaneous Rehabilitation Projects
13. Monterey-Riverside Sewer, Phase V
14. Rosemary Area

(450)

Redevelopment Capital
Projects Fund

15,000

15.000

(540)

Sanitary Sewer
Connection Fee Fund

15,955,668

20,000
8,274,000

8,294,000

1.000,000

500,000

2,000,000

1,500,000

(546)

Sewer Service and Use
Charge Capital

Improvement Fund

39,149,858

10,645,000

1,828,000

12,473,000

290,000
41,000

50,000
3,537,000

330,000
3,063,000
1,134,000

300,000
3,600,000

600,000
5,000,000

10,000
230,000

Total

55,120,526

20,000
18,919,000

1,828,000

20,767,000

290,000
41,000
15,000

50,000
3,537,000

1,000,000

500,000

330,000
3,063,000
1,134,000

300,000
5,600,000

600,000
6,500,000

10,000
230,000



Sanitary Sewer System Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

(450)

Redevelopment Capital
Projects Fund

(540)
Sanitary Sewer

Connection Fee Fund

(545)

Sewer Service and Use
Charge Capital

Improvement Fund

Total

ON
O

Construction Projects

Rehabilitation Projects
15. Willow-Union Trunk Sewer

Total Rehabilitation Projects
Total Construction Projects
Non-Construction

General Non-Construction
CIP Database Enhancement

16. Fee Administration
17. Flow Monitoring Program (Master

Planning)
18. Geographic Information System (GIS)
19. Payments to West Valley Sanitation

District
20. Permit Review and Inspection for

Outside Agencies
21. Preliminary Engineering
22. Program Management
23. Public Works Engineering Services

Equipment (Materials Lab)

Total General Non-Construction
Contributions, Loans and Transfers to

City Hall Debt Service Fund

Total Contributions, Loans and Transfers
Total No n-Construction

873,000 873,000

15,000
15,000

5,000,000
13,294,000

9,000
101,000

1,400,000

10,000

100,000

1,620,000

6,000

6,000
1,626,000

19,058,000
31,531,000

1,650,000

37,000

75,000

725,000
310,000

37,000

2,834,000

25,000

25,000
2,859,000

24,073,000
44,840,000

9,000
101,000

3,050,000

37,000
10,000

75,000

725,000
410,000

37,000

4,454,000

31,000

31,000
4,485,000



Sanitary Sewer System Capital Program

2007-2011 Adopted Capital Improvement Program
2006-2007 Use of Funds by Funding Source

(450)

Redevelopment Capital
Projects Fund

(540)

Sanitary Sewer
Connection Fee Fund

(545)

Sewer Service and Use
Charge Capital

Improvement Fund

Total

Ending Fund Balance

TOTAL USE OF FUNDS 15,000

1,035,668

15,955,668

4,759,858

39,149,858

5,795,526

55,120,526



Sanitary Sewer System Capital Program

2007-2011 Adopted Capital Improvement Program
Detail off Capital Projects

1. Edenvale Sanitary Sewer Supplement, Phases VA and VB

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

2

Various Streets from Monterey Highway at
Blossom Hill Road to Santa Teresa Boulevard at
Bayliss Drive

Initial Start Date: 2nd Qtr. 2001

Revised Start Date:

Initial Completion Date: 3rd Qtr. 2008

Revised Completion Date:

This project funds the construction of approximately 5,900 linear feet of 48" and 16,400 linear feet of
54" diameter concrete pipes. This project is located on Santa Teresa Boulevard between Bayliss
Drive and Bernal Road, and on portions of Bernal Road, Via Del Oro, Great Oaks Boulevard, Las
Colinas Lane, and Monterey Highway from Route 85 to Blossom Hill Road.

This project is required in order to provide capacity for the ultimate development of the service area.

Cost Elements

Development
Property & Land
Design
Bid & Award
Construction

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

50 100
20

1.234 35
15

17,784

100
20
35
15

510 18,919 8,567 1,502 28,986

150
20

1,269
15

29,498

TOTAL 1,284 17,954 680 18,919 8,567 1,602

FUNDING SOURCE SCHEDULE (OOQ'S]

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

1,112 8,874 600 8,274

172 9,080 80 10,645 8,567 1.502

28,988

8,274

20,714

30,952

9,986

20,966

TOTAL 1,284 17,954 680 18,919 8,567 1,502

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

28,988 30,952

Major Changes in Project Cost:
2003-2007 CIP - increase of $4.6 million to address increased construction costs.
2006-2010 CIP - increase of $8.0 million to reflect scope changes and the addition of funding for Phase VB.
2007-2011 CIP - increase of $2.6 million to address increased construction costs.

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2000-2001

$15,570,000

4037

Redevelopment Area:
SNI Area:

Yes

Edenvale/Great Oaks

V-63



Sanitary Sewer System Capital Program

2007-2011 Adopted Capital Improvement Program
Detail of Capital Projects

2. Miscellaneous Projects

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This ongoing allocation is used to complete minor sanitary sewer projects and to establish
contingency reserves for major projects.

This allocation is required for sewer extensions related to the Traffic Program projects, and to
construct minor sewer mains to extend and cross-connect existing mains.

Cost Elements

Design
Bid & Award
Construction

TOTAL

Prior
Years

2005-06
Appn.

468
20

1,090

1,578

EXPENDITURE SCHEDULE (OOD'S)

2005-06
Estimate

468
20

1,090

1,576

2006-07

127
21

1,680

1,828

2007-08

30
5

395

430

2008-09

40
5

405

450

2009-10

320
15

865

1,200

FUNDING SOURCE SCHEDULE (000'S>

2010-11

295
10

695

1,000

5-Year
Total

812
56

4,040

4,908

Beyond
5-Year

Project
Total

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

1,378 1,378

200 200 1,828 430 450 1,200 1,000 4,908

TOTAL

None

1,578 1,578 1,828 430 450 1,200 1,000 4,908

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4272

V-64
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Detail of Capital Projects

3. 84" RCP Interceptor, Phases VB, VIB, VII, & VIIA

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

3, 4

North 4th Street from Commercial Street to Old
Bayshore Highway

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:

Initial Completion Date: 1st Qtr. 2007

Revised Completion Date:

This project rehabilitates approximately 4,800 linear feet of 84" diameter reinforced concrete pipe
with a segmented slipliner. Phases VB and VIB are located on North 4th Street from Commercial
Street to Old Bayshore Highway. Phases VII and VIIA are located on 5th Street between Empire
Street and Commercial Street.

Justification: This project is required to rehabilitate

Cost Elements

Development
Design
Bid & Award
Construction
Post Construction

TOTAL

Sewer Service And Use
Charge Capital
Improvement Fund

TOTAL

None

Prior
Years

20
27
40

2,528
1

2,616

2,616

2,616

a structurally deficient sewer.

EXPENDITURE SCHEDULE (000'S)

2005-06 2005-06
Appn. Estimate

50 50
927 927

6,463 4,963

7,440 5,940

2006-07

93
7

3,402
35

3,537

2007-06 2008-09 2009-10 2010-11

130
460

10
6,413

7,013

FUNDING SOURCE SCHEDULE (000"S)

7,440 5,940

7,440 6,940

3,537

3,537

7,013

7,013

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

5-Year Beyond
Total 5-Year

130
553

17
9,815

35

10,550

10,550

10,550

Project
Total

200
1,507

57
17,306

36

19,106

19,106

19,106

Major Changes in Project Cost:
2005-2009 CIP - increase of $4.6 million to address increased construction costs.
2006-2010 CIP - increase of $400,000 to reflect updated construction costs.

Notes:
The Initial/Revised Start Dates, Intial/Revised End Dates and location are for Phase VIB of the project.

FY Initiated:
Initial Project Budget:

Appn. #:

2002-2003
$14,150,000

4695

Redevelopment Area: N/A
SNI Area: N/A

V-65
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Detail of Capital Projects

4. Alum Rock Avenue Sanitary Sewer Rehabilitation

CSA:

CSA Outcome:

Department:

Council District:
Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

10

Alum Rock Avenue between 31st Street and
South King Road

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project funds the rehabilitation of approximately 1,700 linear feet of 6-inch diameter cast iron
sewer with a trenchless method called Cured-in-Place Pipe.

This project is required to structurally rehabilitate the existing sagging and deteriorated sewer pipe.

Cost Elements

TOTAL

Sanitary Sewer
Connection Fee Fund

EXPENDITURE SCHEDULE {000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

53
233

14
700

53
233

14
700

53
233

14
700

1,000

FUNDING SOURCE SCHEDULE <000'S)

1,000

1,000

1,000

1,000

1.000

TOTAL

None

1,000

ANNUAL OPERATING BUDGET IMPACT (000'S)

1,000 1,000

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2006-2007
$1,000,000

4254

Redevelopment Area: N/A
SNI Area: N/A

V-66
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Detail of Capital Projects

5. Cheney Drive Sanitary Sewer Rehabilitation

CSA:
CSA Outcome:

Department:

Council District:
Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

6
Cheney Drive between Sherman Oaks to Raquel
Court

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project will rehabilitate approximately 1.000 linear feet of 6-inch diameter cast iron sewer with a
trench less method called cured-in-place pipe.

This project is required to structurally rehabilitate sagging and deteriorated existing sewer pipe.

Cost Elements

TOTAL

Sanitary Sewer
Connection Fee Fund

EXPENDITURE SCHEDULE <000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

26
56
12

404

26
58
12

404

26
58
12

404

500

FUNDING SOURCE SCHEDULE (000'S)

500

500

500

500

500

TOTAL

None

500

ANNUAL OPERATING BUDGET IMPACT (OQO'S)

500 500

Major Changes in Project Cost:
None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2006-2007

$500,000

4264

Redevelopment Area: N/A

SNI Area: N/A

V-67
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Detail of Capital Projects

6. Forest-Rosa Sewer

CSA:

CSA Outcome:

Department:

Council District:
Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

3, 6

Hedding St. from Myrtle to Bascom, VTA yard
from Guadalupe Pkwy to N 1st St.

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:

Initial Completion Date: 4th Qtr. 2006

Revised Completion Date: 1st Qtr. 2007

This project rehabilitates the following sanitary trunk sewers with a cured-in-place pipe: approx. 5,350
ft. of 30" diameter reinforced concrete pipe (RCP) on Hedding St. between N. Bascom Ave. to Myrtle
St., 74 ft. of 48" diameter RCP at the corner of Ruff Dr. turning to the VTA yard, and 1,610 ft. of 54"
diameter RCP through the VTA yard from Guadalupe Pkwy. to N. 1 st St.

This project addresses structural deterioration caused by the effects of hydrogen sulfide gas.

Cost Elements

Development
Design
Bid & Award
Construction
Post Construction

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

49
384

35 20 10
5,128 2.142 1,124

58
330

16
330

16

49
384
45

6,582
74

TOTAL

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

5,654 2,162 1,134 330 16

FUNDING SOURCE SCHEDULE (000'S)

2,006

3,648 2,162 1,134 330 16

346

346

7,134

2,006

5,128

TOTAL 5,654 2,162 1,134 330 16 346

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

7,134

Major Changes in Project Cost:
1996-2000 CIP - decrease of $900,000 due to lower than anticipated Phase I costs.
1997-2001 CIP-increase of $4.5 million due to the inclusion of Phase III and IV of this project.
2002-2006 CIP - decrease of $300,000 due to lower than anticipated Phase IV project costs ($1.4 million), project savings
in Phase III (800,000), partially offset by the inclusion of Phase V ($1.4 million).
2004-2008 CIP - decrease of $500,000 to reflect project savings in Phase IV.

Notes:
The Initial/Revised Start Dates and Initial Revised End Dates are for Phase V of the project.

Redevelopment Area: N/A
SNl Area: N/A

FY Initiated:
Initial Project Budget:
Appn. #:

1994-1995
$5,661,000

5670

V-68
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Detail of Capital Projects

7. Fourth Interceptor, Phases VI & VII

CSA:
CSA Outcome:
Department:

Council District:

Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

3

Fourth Street from U.S. Highway 101 to
Commercial Street

Initial Start Date: 1st Qtr. 2005

Revised Start Date: 3rd Qtr 2006

Initial Completion Date: 2nd Qtr. 2008

Revised Completion Date: 2nd Qtr 2010

This allocation funds the construction of approximately 10,000 linear feet of reinforced concrete PVC-
lined pipe. Phase VI wifl replace 4,500 feet of 60-inch brick sewer with 72-inch sewer along 4th
Street, between Old Bayshore and Commercial Street. Phase VII will construct 8,000 feet of twin 60-
inch sewers from the intersection of 5th and Empire Streets to the intersection of 4th and
Commercial Streets via Younger Street.

This project is required to provide capacity to divert sewage from existing interceptors, enabling
inspection and maintenance, and to provide capacity for the development of the service area.

Cost Elements

TOTAL

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Design
Bid & Award
Construction
Post Construction

10,663
34

44,448
76

511

401
30

90 3,052
11

101

12,500 2,008
30

3,153
11

14,506
30

13,906
45

58,956
106

55,221 942 90 3,063 101 12,500 2,008 30 17,702

FUNDING SOURCE SCHEDULE (ODO'S)

TOTAL 55,221 942 90 3,063 101 12,500 2,008 30 17,702

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

73,013

43,631Sanitary Sewer 43,631
Connection Fee Fund
Sewer Service And Use 11,590 942 90 3,063 101 12,500 2.008 30 17,702 29,382
Charge Capital
Improvement Fund

73,013

Major Changes in Project Cost:
Pre 1994-1998 CIP - increases in project costs reflect additional phases and related construction costs.
1997-2001 CIP - increased $4 million to address scope changes and construction costs.
2000-2004 CIP - increased $6 million to address scope changes and construction costs.
2002-2006 CIP - increased $22.5 million to reflect additional construction phases of this project.
2005-2009 CIP - increased $9 million to reflect the inclusion of Phase VII of this project.

Notes:
The Initial/Revised Start Dates and Initial/Revised End Dates are for Phase VI of the project.

Redevelopment Area: N/A
SNI Area: N/A

FY Initiated:
Initial Project Budget:
Appn. #:

1984-1985
$7,966,000

4267

V-69
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Detail of Capital Projects

8. Hobson-Walnut Area

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

3
Area bounded by Coleman Avenue, Interstate
880, and the Guadalupe River

Initial Start Date: 3rd Qtr. 2004

Revised Start Date: 1 st Qtr. 2005

Initial Completion Date: 1st Qtr. 2007

Revised Completion Date:

This project funds the analysis and improvement of the sanitary sewer system within an area
bounded by Coleman Avenue, Interstate 680, and the Guadalupe River to meet current capacity and
condition standards. Improvements could consist of rehabilitation, removal, replacement, and/or
abandonment of existing sanitary sewer mains.

This project is required due to structural deterioration of existing aging sewers in order to extend the
life of the neighborhood sewers with repair and rehabilitation.

Cost Elements

TOTAL

EXPENDITURE SCHEDULE (OOO'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

6 30
115
10

807

30
5

30
115
10

979

30
115

10
979

66
120

10
979

962 35 1,134 1,134 1,175

FUNDING SOURCE SCHEDULE {QOO'S)

Sewer Service And Use
Cnarge Capital
Improvement Fund

962 35 1,134 1,134 1,175

TOTAL

None

962 35 1,134 1,134 1,175

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
2005-2009 CIP - decrease of $150,000 to reflect revised construction costs.
2006-2010 CIP - increase of $75,000 to reflect revised construction costs.

Notes:

FY initiated:
Initial Project

Appn. #:
Budget:

2004-2005
$1,250,000

5731

Redevelopment Area: N/A

SNI Area: N/A

V-70
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9. Hydrogen Peroxide Injection Station

CSA:

CSA Outcome:
Department:

Council District:
Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Environmental Services

City-wide

Citywide

Initial Start Date: 3rd Gtr. 2006

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project will install a sanitary sewer hydrogen peroxide injection station in north San Jose to
decrease the production of unpleasant sewer gasses.

This project should decrease the production of unpleasant sewer gasses and sewer odors to address
odor complaints from citizens and businesses in the area.

TOTAL

EXPENDITURE SCHEDULE (000"5)

Cost Elements

Construction

Prior
Years

2005-06
Appn.

2005-06
Estimate

2006-07

300

2007-08 2008-09 2009-10 2010-11 5-Year
Total

300

Beyond
5-Year

Project
Total

300

Sewer Service And Use
Charge Capital
Improvement Fund

300

FUNDING SOURCE SCHEDULE {OOO'SJ

300

300

300

300

300

TOTAL

None

300

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

300 300

Major Changes in Project Cost:
None

Notes:

FY Initiated: 2006-2007

Initial Project Budget: $300,000

Appn. #: 4296

Redevelopment Area: N/A

SNI Area: N/A

V-71
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10. Inflow and Infiltration Reduction

CSA:

CSA Outcome:
Department:

Council District:
Location:

Description:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

Justification:

The Inflow and Infiltration (l&l) Reduction Program is a key element of the Environmental and Utility
Services CSA Business Plan. The l&l Reduction projects rehabilitate sanitary sewers and manholes
that have groundwater or storm water penetration. The Flow Monitoring Program and maintenance
reports from the Department of Transportation identify sewers ranging from 6" to 36" diameter in
various locations throughout the City that require rehabilitation.

This allocation is required to reduce infiltration of groundwater into the sanitary sewer collection
systems, thereby reducing the volume of effluent discharged by the San Jose/Santa Clara Water
Pollution Control Plant.

EXPENDITURE SCHEDULE {OOO'S)

Cost Elements
Prior 2005-06 2006-06 2006-07 2007-OB 2008-09 2009-10 2010-11 6-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

90
793
26

4,550

90
793
26

1,550

40
442

18
5,100

9
41
3

347

10
50
4

436

40
200

16
1,744

40
200

16
1,744

139
933
57

9,371

TOTAL

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

TOTAL

5,459

3,127

2,332

5,459

2,459 5,600 400 500 2,000

FUNDING SOURCE SCHEDULE (OOO'SJ

2,127

332

2,459

2,000

3,600

5,600

400

400

500

500

2,000

2,000

2,000

500

1,500

2,000

10,500

2,900

7,600

10,500

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project. This
allocation was formerly titled "Infiltration Reduction."

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 6444
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11. Interceptor Cleaning

CSA:

CSA Outcome:
Department:

Council District:

Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Environmental Services

City-wide

City-wide

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project will isolate, dewater, and remove accumulated sediments from the City's four major
sanitary sewer interceptors.

Due to the operating characteristics of the system, heavy materials, grease, and grit are prone to
accumulate in certain portions of the system and must be periodically removed to maintain hydraulic
capacity and extend the service life of the interceptors.

EXPENDITURE SCHEDULE (COO'S)

Cost Elements

Construction

Prior
Years

2005-06
Appn.

2005-06
Estimate

2006-07

600

2007-08 2008-09 2009-10 2010-11 5-Year
Total

600

Beyond
5-Year

Project
Total

600

TOTAL 600 600 600

FUNDING SOURCE SCHEDULE (ODO'S)

Sewer Service And Use
Charge Capital
Improvement Fund

600 600 600

TOTAL 600 600 600

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
None

Notes:

FY Initiated:

Initial Project Budget:
Appn. #:

2006-2007
$600,000

4306

Redevelopment Area: N/A

SNI Area: N/A
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CSA:

CSA Outcome:

Department:

Council District:
Location:

Description:

Justification:

12. Miscellaneous Rehabilitation Projects

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This ongoing allocation rehabilitates sanitary sewers that exhibit structural deterioration, corrosion,
sagging, joint separation, cracking, blockage, and stoppage. The program projects are developed
based on input from the Department of Transportation maintenance and repair records, flow
monitoring, consultant studies, staff input, and field observations.

This allocation is required due to structural deterioration of aging sewers.

Cost Elements

Design
Bid & Award
Construction

TOTAL

Prior 2005-06
Years Appn.

968
46

9,536

10,552

Sanitary Sewer 1,200
Connection Fee Fund
Sewer Service And Use 9,352
Charge Capital
Improvement Fund

TOTAL

None

Major Changes in
N/A

10,552

Project Cost:

EXPENDITURE SCHEDULE <000'S)

2005-06
Estimate

968
48

7,600

8,616

2006-07

448
20

6,032

6,500

2007-08

25
5

470

500

2008-09

25
5

470

500

2009-10

400
18

3,082

3,500

FUNDING SOURCE SCHEDULE (000'S)

1,200

7,416

8,616

1,500

5,000

6,500

500

500

500

500

3,500

3,500

2010-11

100
4

896

1,000

700

300

1,000

ANNUAL OPERATING BUDGET IMPACT {000'S)

5-Year Beyond Project
Total 5-Year Total

998
52

10,950

12,000

2,200

9,800

12,000

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 4271
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13. Monterey-Riverside Sewer, Phase V

CSA:

CSA Outcome:
Department:
Council District:
Location:

Description;

Justification:

Environmental and Utility Services
Reliable Utility Infrastructure
Public Works

Various streets from Chynoweth Avenue at Lean
Avenue to Santa Teresa Boulevard at Bemal
Road

Initial Start Date: 3rd Qtr. 2004
Revised Start Date: 3rd Qtr. 2007

Initial Completion Date: 1 st Qtr. 2007
Revised Completion Date: 2nd Qtr. 2009

This project rehabilitates approximately 31,000 linear feet of sanitary sewer with an in-piace liner.
Phase V rehabilitates approximately 2,700 linear feet of 24" RCP and approximately 4,200 linear feet
of27"RCP.

This project is required due to structural deterioration caused by the effects of hydrogen sulfide gas.

Cost Elements

Development
Design
Bid & Award
Construction
Post Construction

EXPENDITURE SCHEDULE (GOO'S)

Prior 2005-06 2005-08 2008-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

6
468

25
6,701

8
145

3
63

66
56
10

1,133 303
4

66
58
10

1,443
7

72
526
35

8,207
15

TOTAL 7,208 148 63 10 1,267 307

FUNDING SOURCE SCHEDULE (000'S)

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

TOTAL

4,678

2,530

7,208

28

120.

148

28

35

63

10

10

1,267

1,267

307

1,584

307

1,277

8,855

5,013

3,842

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

1,584 8,855

Major Changes in Project Cost:
None

Notes:
The Initial/Revised Start Dates and Initial/Revised End Dates are for Phase V of the project.

FY Initiated: 1999-2000 Redevelopment Area:
Initial Project Budget: $8,548,000 SNI Area:
Appn.#: 4162,4401

N/A
N/A
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14. Rosemary Area

CSA:
CSA Outcome:
Department:

Council District:
Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

3

Area Bounded by the Guadalupe River, Airport
Parkway, Highway 101, and Hedding Street

Initial Start Date: 3rd Qtr. 2002

Revised Start Date:
Initial Completion Date: 2nd Qtr. 2006

Revised Completion Date: 4th Qtr 2006

This project consists of the investigation and rehabilitation of 5,000 linear feet of 6" diameter sanitary
sewer pipe within an area bounded by the Guadalupe River, Airport Parkway, Highway 101, North
10th Street, and Hedding Street.

This project is required due to structural deterioration of existing sewers.

Cost Elements

TOTAL

EXPENDITURE SCHEDULE (000'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction

79
29 83

5
1,119

83
5

797 230 230

79
112

5
1,027

Sewer Service And Use
Charge Capital
Improvement Fund

108 1,207 885 230 230 1,223

FUNDING SOURCE SCHEDULE (OOO'S)

108 1,207 885 230 230 1,223

TOTAL

None

108 1,207 885 230 230 1,223

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
None

Notes:

FY Initiated:
Initial Project Budget:

Appn. #:

2002-2003
$1,200,000

4402

Redevelopment Area: N/A

SNI Area: N/A
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15. Willow-Union Trunk Sewer

CSA:
CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

9

Union Avenue from Camden to South Bascom
and South Bascom from Union to Dry Creek

Initial Start Date: 3rd Qtr. 2004

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date:

This project will rehabilitate the existing sewers with a cured-in-place pipe (CIPP) method. The
existing sewers range in size from 21" to 24" diameter. This project is located on Union Avenue from
Camden Avenue to South Bascom Avenue and continues to South Bascom Avenue from Union
Avenue to Dry Creek Road, and 500 linear feet on South Bascom Avenue north of Dry Creek Road.

This project is required due to structural deterioration of existing sewers and the need to improve
sanitary flow and provide structural integrity to the existing sewers.

cost Elements

EXPENDITURE SCHEDULE (QOO'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Y f i a r s ^ ^ E s t | m a t e T o t e l 5.Year Total

Development
Design
Bid & Award
Construction
Post Construction

100 150 50
25 11

1,872 1,275 673
19

873
19

3
150

11
2,148

19

TOTAL

Sewer Service And Use
Charge Capital
Improvement Fund

103 2,047 1,336 873 19 892

FUNDING SOURCE SCHEDULE (GOO'S)

103 2,047 1,336 873 19 S92

2,331

2,331

TOTAL

None

103 2,047 1,336 873 19 892

ANNUAL OPERATING BUDGET IMPACT (000'S)

2,331

Major Changes in Project Cost:
2006-2010 CIP - Decrease of $1.3 million to reflect revised project scope and construction estimate.

Notes:

FY Initiated:
Initial Project Budget:
Appn. #:

2004-2005
$3,740,000

5733

Redevelopment Area: N/A
SNI Area: N/A
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16. Fee Administration

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

N/A

N/A

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This allocation provides funding for the Public Works Development Program to collect Sanitary
Sewer Connection Fees.

This allocation is necessary to pay for the actual cost of collecting fees.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements

Program Management

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

101 63 101 106 111 117 123 558

TOTAL

Sanitary Sewer
Connection Fee Fund

101

101

63 101 106 111 117 123

FUNDING SOURCE SCHEDULE (OOO'S)

63 101 106 111 117 123

558

558

TOTAL 101 63 101 106 111 117 123

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

558

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 5241
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17. Flow Monitoring Program (Master Planning)

CSA:

CSA Outcome:
Department:

Council District:
Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This project funds the establishment of a city-wide sanitary sewer master plan. The master plan is
intended to study and develop a system to identify capacity improvement needs. The Sanitary
Sewer System is divided into five areas - North, South, Central, East, and West. A Sanitary Sewer
System Master Plan was completed for the North, South, and Central areas in June 2004. Sanitary
Sewer master planning for the East and West areas is anticipated to begin in future fiscal years.
Ongoing funding will provide for future updates, flow analysis, and condition assessment studies to
support the City's Sanitary Sewer Management Plan (SSMP) requirements.

This project is necessary to isolate the sanitary sewer system for master planning, sewage flow
diversions, and system analysis for the collection system and the Water Pollution Control Plant.

Cost Elements

Master Plan/Study

EXPENDiTURE SCHEDULE (OQO'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

2,394 1,494 3,050 150 1,292 1,428 1,500 7,420

TOTAL 2,394 1,494 3,060 150 1,292 1,428 1,500 7,420

FUNDING SOURCE SCHEDULE (000'S)

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

2,350 1,450 1,400

44 44 1,650

150 642 450 2.642

650 978 1,500 4,778

TOTAL 2,394 1,494 3,050 150 1,292 1/428 1,500 7,420

ANNUAL OPERATING BUDGET IMPACT (ODO'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 4696, 4964
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18. Geographic Information System (GI5)

CSA:

C5A Outcome:
Department:

Council District:
Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

This ongoing allocation funds the prorated contribution for staff and consultant support for the
computerized Geographic Information System (GIS). This system is used for tracking, monitoring,
accessing, analyzing, and managing Sanitary Sewer projects.

This allocation ensures cost-effective, timely, and reliable delivery of Sanitary Program projects.

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements

Program Management

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

205 205 37 38 39 40 41 195

TOTAL

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

205 205 37 38 39 40 41

FUNDING SOURCE SCHEDULE (OOO'S)

45 45

160 160 37 38 39 40 41

195

195

TOTAL 205 205 37 38 39 40 41

ANNUAL OPERATING BUDGET IMPACT (000'S)

195

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Funding in 2005-2006 represents the allocation needed to setup the intended sanitary sewer base map with one-foot
contour lines. The allocation represented in the out years reflects anticipated funding necessary to update the base map.

FY Initiated: Ongoing

Initial Project Budget:
Appn. #: 4131

Redevelopment Area: N/A

SNI Area: N/A
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19. Payments to West Valley Sanitation District

CSA:

CSA Outcome:

Department:

Council District:
Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

N/A

N/A

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This allocation reimburses the West Valley Sanitation District for the City's share of potential joint
sanitary sewer projects within their jurisdiction.

This allocation will fund rehabilitation projects required due to structural deterioration.

Cost Elements

Transfer to Other
Agencies

EXPENDITURE SCHEDULE (ODD'S)

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

10 10 10 10 10 10 10 50

TOTAL

Sanitary Sewer
Connection Fee Fund

10 10 10 10 10 10 10

FUNDING SOURCE SCHEDULE (000'S)

10 10 10 10 10 10 10

50

50

TOTAL

None

10 10 10 10 10 10 10

ANNUAL OPERATING BUDGET IMPACT (DOO'S)

50

Major Changes in Project Cost
N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 4230
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20. Permit Review and Inspection for Outside Agencies

CSA:

CSA Outcome:

Department:

Council District:
Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

City staff performs many services for the review and inspection of projects for the Santa Clara Valley
Water District. As is customary practice between public agencies, and per State law, the City and
Water District do not charge one another for these services. Therefore, neither entity recovers its
costs from the other.

City staff reviews plans, issues encroachment permits, and inspects the construction of Water
District projects that are located within or will impact the City's right-of-way. Staff work is essential to
ensure the safety of construction activities of the Water District's contractor, and the quality control of
these projects. Failure to do so will result in the increased potential for undesirable traffic impacts
(e.g. accidents) and impacts of the contractor's activities on public and private utility infrastructure.

EXPENDITURE SCHEDULE (QQO'S)

Cost Elements Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Program Management

TOTAL

Sewer Service And Use
Charge Capital
Improvement Fund

75

75

75

75

75

75

75

75

75

75

75

75

75

FUNDING SOURCE SCHEDULE (ODO'S)

75 75 75 75 75

75

75

75

375

375

375

TOTAL 75 75 75 75 75 75 75 375

ANNUAL OPERATING BUDGET IMPACT 1000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn. #: 5149
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21. Preliminary Engineering

CSA:

CSA Outcome:

Department:

Council District:

Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This allocation provides funding to support preliminary engineering for sanitary sewer related
projects, including surveys and evaluations of project impacts on the sanitary sewer system.

Preliminary engineering is required to define the scope and develop cost effective solutions to
sanitary sewer issues.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Development

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 6-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

1,001 1,001 725 730 740 780 785 3,760

TOTAL 1,001 1,001 725 730 740 780 785 3,760

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

FUNDING SOURCE SCHEDULE (GOO'S)

1,001 1,001 730 740 1,470

725 780 785 2,290

TOTAL

None

1,001 1,001 725 730 740 760 78S 3,760

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area; N/A

Initial Project Budget: SNI Area: N/A
Appn.#: 4273
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22. Program Management

CSA:
CSA Outcome:
Department:

Council District:
Location:

Description:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

City-wide

City-wide

Initial Start Date: Ongoing

Revised Start Date:
Initial Completion Date: Ongoing

Revised Completion Date:

Justification:

This allocation provides funding for the administration, management, and monitoring of sanitary
sewer system capital improvement projects. This allocation also provides funding for staff to respond
to new California Regional Water Quality Control Board (RWQCB) reporting requirements on
sanitary sewer overflows. In addition, this allocation provides funding to prepare and implement a
Sewer System Management Plan (SSMP), which includes a capacity and condition evaluation
required by the RWQCB.

Staff support is necessary to respond to and meet regional water quality requirements and
implement sanitary sewer system capital improvement projects.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements

Program Management

TOTAL

Prior
Years

2005-06
Appn.

400

400

2005-06
Estimate

400

400

2006-07

410

410

2007-08

415

415

2008-09

420

420

2009-10

450

450

FUNDING SOURCE SCHEDULE (000'S)

2010-11

460

460

5-Year
Total

2,155

2,155

Beyond
5-Year

Project
Total

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

100 100 100 100 420 50 460 1,130

300 300 310 315 400 1,025

TOTAL 400 400 410 415 420 450 460 2,155

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A

Appn. #: 4286
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23. Public Works Engineering Services Equipment (Materials Lab)

CSA:

CSA Outcome:

Department:

Council District:
Location:

Description:

Justification:

Environmental and Utility Services

Reliable Utility Infrastructure

Public Works

N/A

N/A

Initial Start Date: Ongoing

Revised Start Date:

Initial Completion Date: Ongoing

Revised Completion Date:

This ongoing allocation funds the purchase of equipment necessary to perform quality assurance
testing on materials used in sewer rehabilitation projects.

This allocation is necessary to meet Public Works Department's ongoing Materials Testing Lab
equipment replacement needs.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Equipment

Prior 2005-06 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

39 39 37 38 40 41 195

TOTAL

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

39 38 39 40 41 195

FUNDING SOURCE SCHEDULE <000'S)

39 39

37 38 39 40 41 195

TOTAL

None

39 39 37 38 39 40 41 195

ANNUAL OPERATING BUDGET IMPACT (000'S)

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A

Appn.#: 4135
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Project Name: 30" Old Bayshore Supplement
5-Year CIP Budget: $3,907,000

Total Budget: $3,907,000

Council District: 4
Estimated Start Date: 3rd Qtr. 2008
Estimated End Date: 2nd Qtr. 2010

Description: This project funds the construction of 5,540 linear feet of 30" diameter relief sewer
parallel to an existing 30" pipe on Old Bayshore between Commercial Street and
Zanker Road.

Project Name: Almaden Road Supplement Sewer
Rehabilitation (North)

5-Year CIP Budget: $2,031,000
Total Budget: $2,031,000

Council District: 3 ,7
Estimated Start Date: 3rd Qtr. 2009
Estimated End Date: 2nd Qtr. 2011

Description: This project funds the rehabilitation of approximately 3,691 feet of 42-inch to 48-inch
diameter reinforced concrete pipe (RCP) with a cured-in-place pipe liner.

Project Name: Almaden Road Supplement Sewer
Rehabilitation (South)

5-Year CIP Budget: $2,333,000
Total Budget: $2,333,000

Council District: 6
Estimated Start Date: 3rd Qtr. 2009
Estimated End Date: 2nd Qtr. 2011

Description: This project funds the rehabilitation of approximately 4,834 feet of 36-inch to 48-inch
diamter reinforced concrete pipe with cured-in-place pipe liner.

Project Name: Central Interceptor Sewer
Rehabilitation

5-Year CIP Budget: $2,696,000
Total Budget: $2,696,000

Council District: 3
Estimated Start Date: 3rd Qtr. 2009
Estimated End Date: 2nd Qtr. 2011

Description: This project funds the rehabilitation of approximately 4,650 linear feet of 48-inch
diameter RCP with cured-in-place pipe liner and the rehabilitation of 15 manholes.

Project Name: Julian-Sunol Supplement Sewer
Rehabilitation

5-Year CIP Budget: $2,150,000
Total Budget: $2,150,000

Council District: 3
Estimated Start Date: 3rd Qtr. 2009
Estimated End Date: 2nd Qtr. 2011

Description: This project funds the rehabilitation of approximately 3,645 feet of 48-inch diameter
reinforced concrete pipe with cured-in-place pipe liner.
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Project Name: Union/Almaden Oak Sanitary Sewer Council District: 3
Rehabilitation Estimated Start Date: 3rd Qtr. 2009

5-Year CIP Budget: $1,544,000 Estimated End Date: 2nd Qtr. 2011
Total Budget: $1,544,000

Description: This project funds the rehabilitation of 4,600 linear feet of 6, 8, 10, and 14 inch
diameter RCP with a trenchless method called cured-in-place-pipe.

V-88



Sanitary Sewer System Capital Program

2007-2011 Adopted Capital Improvement Program

Summary of Projects with Close-out Costs Only In 2006*2007

Project Name: 60" Brick Interceptor, Phase 1B
5-Year CIP Budget: $290,000

Total Budget: $35,905,332
Council District: 4

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

1st Qtr. 2003
3rd Qtr. 2001
4th Qtr. 2005
2nd Qtr. 2006

Description: This project constructs 72" and 84" diameter reinforced concrete PVC-lined pipe.
Phase 1B consists of 1.4 mites located near Zanker Road from Agnews State
Hospital. Phase VIA from U.S. Highway 101 to Commercial Street is a potential
project, pending further evaluation of peak wet and peak dry weather flows that are
projected for the Phase VI reach of the interceptor system.

Project Name: CIP Database Enhancement
5-Year CIP Budget: $9,000

Total Budget: $10,000
Council District:

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

3rd Qtr. 2004

2nd Qtr. 2007

Description: The CIP Database is used to monitor, track, schedule and estimate capital projects.
This allocation is necessary to continue the City Manager's Office directed CIP
Database Enhancement Project.

Project Name: East San Jose
5-Year CIP Budget: $41,000

Total Budget: $4,206,000
Council District: 3. 5

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

4th Qtr. 2003
3rd Qtr. 2003

2nd Qtr. 2005
3rd Qtr. 2006

Description: This project funds the rehabilitation and replacement of 6" and 8" diameter vitrified
clay pipe (VCP) on various residential streets in the East San Jose area.

Project Name: Gateway East Sanitary Sewer
Improvements

5-Year CIP Budget: $15,000
Total Budget: $256,000

Council District: 5

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

1st Qtr. 2005

3rd Qtr. 2005
3rd Qtr. 2006

Description: This allocation represents contributions from the Redevelopment Agency for sanitary
sewer inspection and lateral improvements in the Gateway East neighborhood. The
project includes the installation of cleanouts to prevent sanitary sewer backups. Staff
has determined that the vast majority of homes in the neighborhood lack cleanouts
which would aid in the maintenance of the laterals in the public right-of-way.
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Project Name: Monterey-Riverside Supplement
5-Year CIP Budget: $20,000

Total Budget: $8,004,000
Council District: 2

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

1stQtr. 1998

3rd Qtr. 2001
3rd Qtr. 2006

Description: This project includes the construction of approximately 2,000 linear feet of 42"
diameter sanitary sewer by tunneling and reconstruction of a sewer structure. The
project is in beneficial use. Funding in 2006-2007 is allocated as a contingency for an
outstanding claim on the project.

Project Name: San Tomas Aquino Creek Trunk
5-Year CIP Budget: $50,000

Total Budget: $2,499,000
Council District: 1

Initial Start Date: 3rd Qtr. 2004
Revised Start Date: 2nd Qtr 2004

Initial End Date: 1st Qtr. 2006
Revised End Date: 3rd Qtr. 2006

Description: This project is located along San Tomas Aquino Creek from Route 85 to Westmont
Avenue and terminates at Silacci Drive. The existing 3,280 linear feet of 24" and 21"
diameter sanitary sewer pipe will be rehabilitated with a cured-in-place pipe (CIPP)
method. The project will be coordinated with Westmont Senior High School, the
Santa Clara Valley Water District (SCVWD), the Union Pacific Rail Road (UPRR),
and CalTrans.
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